Daily Work Order  No. _1
U.S. EPA, Region __86__

seseanst ENVIRONBMENTAL RESTORATION LLC.

Daiy WoRrK ORDER
COperating Period: 9/21/18 — 10/12/18 Task Order. 0618F0308 i Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift; Start Time: Stop Time:
Leonard, Texas (i] 2 07:00 18:00
1. Work Authorized for the Peried Work Accomplished for the Period
1} Commence removal pre-planning, scheduling and 1) In Progress: preparation and distribution of
reporting; vendor solicitations for eguipment, lodging,
2y  Preparation and submittal for review of preliminary materials and miscellanecus SZ equipment;
Removal Work Plan and HASF; 2} In Progress: preparation and submiltal of
prefiminary draft Removal Work Plan and
HASP.
OSC Signature: Date: OSC Signature: Date:
RM Sig =M S L ALY Date;, i S:gnatu G
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2. pcommg Work Authorized

Request approval for specific work for the next DWO: Submitial and revisions {(as needed) of work and safety plans;
continue mobilization and work plan scheduling.

3. Quantity | Volume Tracking:
Description: Provious Period: | Total to Date:
NIA
4, Number of Personne! Authorized Current Period
Personnel Category: Quantity: Parsonnel Catogory: Quantity:
Response Manager Z {E. WortmaryD.Edgingtory | Operator
FCA 1 Laborer
Chernist Truck Driver
5. Equipment Authorized for Current Peviod
Htem Qty | Used | NotUsed/ item Gty | Used | NotUsed/
or Down or Down
NA
8. Comments / Amendments {include Time)
Signature of 0SC Date | Signature of RM Date
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